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ESTIMATE RUN 12/07/2010

ESTIMATE SUMMARY 13:24:35

CONTID: C17242         ESTIMATE NO: 0005 PROG 2005

PCN: 17242-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82 VARIOUS - PAVING PERCENT TIME:

PROJECT NO: NH 0821-086                   

SH 82 VARIOUS - PAVING

NAME OF ROAD: 082A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

GRAND RIVER CONSTRUCTION CO. PAY PERIOD ENDING 11/25/2010 DATE TIME STARTED 11/12/2009

P.O. BOX 1236 DATE LET 10/15/2009 DATE WORK BEGAN 07/05/2010

 DATE AWARDED 10/23/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/10/2009 DATE ACCEPTED

GLENWOOD SPRINGS CO 81602     970-945-7758 DATE NOTICE TO PROCEED 11/12/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,039,976.51 PARTICIPATING $ $ 182,641.25

AWARD PROJECT AMT: 3,342,857.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.70

FIXED COMPLETION DATE

FIXED COMPLETION DATE

92.39%

307,548.69

182,641.25

182,641.25

182,641.25

$

$

$

$

3,732,427.82

0.00

3,732,427.82

0.00

3,732,427.82

-50,142.86

0.00

3,682,284.96

0.00

AMOUNT DUE 3,682,284.96 182,641.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 182,641.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PITKIN

379.0 TIME ALLOW: 11/30/2010 ??:??:??

ORIG TIME ALLOW: 10/31/2010 ??:??:??
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PCN: 17242-BID    ESTIMATE RUN 12/07/2010

PROJECT: NH 0821-086                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:24:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF SIDEWALK 126.000

0.000

202-00200  
 

126.000

SY  

35.00000 4,410.00126.000

0.00

0010 REMOVAL OF CURB AND GUTTER 287.000

0.000

202-00203  
 

287.000

LF  

22.50000 6,457.50287.000

0.00

0015 *REMOVAL OF ASPHALT MAT (PLANING) 37,261.000

0.000

202-00240  
 

37,261.000

SY  

2.50000 93,152.5037,261.000

0.00

0020 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

0.000

LF  

3.00000 0.000.000

0.00

0025 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

7.000

EACH

130.00000 0.000.000

0.00

0030 BLADING 0.000

0.000

203-01500  
 

10.000

HOUR

125.00000 0.000.000

0.00

0035 COMBINATION LOADER 8.000

0.000

203-01594  
 

10.000

HOUR

125.00000 1,000.008.000

0.00

0040 LABORER 0.000

0.000

203-02330  
 

10.000

HOUR

42.00000 0.000.000

0.00

0045 *GRAVEL BAG 100.000

0.000

208-00034  
 

100.000

LF  

5.00000 500.00100.000

0.00

0050 *CONCRETE WASHOUT STRUCTURE 1.000

0.000

208-00045  
 

1.000

EACH

500.00000 500.001.000

0.00

0055 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

10.000

HOUR

40.00000 0.000.000

0.00
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PCN: 17242-BID    ESTIMATE RUN 12/07/2010

PROJECT: NH 0821-086                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:24:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

10.000

HOUR

60.00000 0.000.000

0.00

0065 ADJUST MANHOLE 8.000

0.000

210-04010  
 

15.000

EACH

640.00000 5,120.008.000

0.00

0070 ADJUST VALVE BOX 12.000

0.000

210-04050  
 

15.000

EACH

550.00000 6,600.0012.000

0.00

0075 *ADJUST GUARDRAIL 0.000

0.000

210-04200  
 

1,000.000

LF  

3.00000 0.000.000

0.00

0080 AGGREGATE BASE COURSE (CLASS 7) 0.000

51.270

304-07000  
 

385.000

TON 

32.00000 1,640.6451.270

1,640.64

0085 HOT MIX ASPHALT (PATCHING) (ASPHALT) 335.120

0.000

403-00720  
 

688.000

TON 

125.00000 41,890.00335.120

0.00

0090 STONE MATRIX ASPHALT 12,878.630

0.000

403-09210  
 

13,345.000

TON 

65.00000 837,110.9512,878.630

0.00

0095 *FURNISH HOT MIX ASPHALT 2,395.770

0.000

403-09500  
 

2,395.770

TON 

50.00000 119,788.502,395.770

0.00

0100 *HEATING AND REMIXING TREATMENT 112,525.000

0.000

405-00100  
 

112,525.000

SY  

6.00000 675,150.00112,525.000

0.00

0105 *CRACK SEALANT (SPECIAL) 50.000

0.000

408-01400  
 

50.000

TON 

6,750.00000 337,500.0050.000

0.00

0110 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 965.900

0.000

411-03345  
 

1,000.000

TON 

725.00000 700,277.50965.900

0.00
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PCN: 17242-BID    ESTIMATE RUN 12/07/2010

PROJECT: NH 0821-086                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:24:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 139.520

0.000

411-03352  
 

139.520

TON 

465.00000 64,876.80139.520

0.00

0120 EMULSIFIED ASPHALT (SLOW-SETTING) 10,078.000

0.000

411-10255  
 

10,078.000

GAL 

2.50000 25,195.0010,078.000

0.00

0125 *ASPHALT REJUVENATING AGENT 0.000

0.000

411-90010  
 

0.000

GAL 

3.75000 0.000.000

0.00

0130 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

0.000

LF  

20.00000 0.000.000

0.00

0135 *END ANCHORAGE (NONFLARED) 0.000

0.000

606-02003  
 

5.000

EACH

2,000.00000 0.000.000

0.00

0140 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

1.000

EACH

1,725.00000 0.000.000

0.00

0145 *FENCE (PLASTIC) 200.000

0.000

607-11525  
 

200.000

LF  

3.50000 700.00200.000

0.00

0150 *CONCRETE SIDEWALK 21.000

0.000

608-00000  
 

21.000

SY  

63.00000 1,323.0021.000

0.00

0155 *CONCRETE CURB RAMP 109.000

0.000

608-00010  
 

109.300

SY  

118.00000 12,862.00109.000

0.00

0160 *CURB AND GUTTER TYPE 2 (SECTION II-B) 287.000

0.000

609-21020  
 

287.000

LF  

35.00000 10,045.00287.000

0.00

0165 *LOOP DETECTOR WIRE 3,976.000

290.000

614-72875  
 

4,466.000

LF  

4.75000 20,263.504,266.000

1,377.50
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PCN: 17242-BID    ESTIMATE RUN 12/07/2010

PROJECT: NH 0821-086                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:24:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *PIEZO ELECTRIC TUBE, CLASS 2 4.000

0.000

614-73005  
 

4.000

EACH

2,150.00000 8,600.004.000

0.00

0175 *WEATHER SENSOR 1.000

0.000

614-86735  
 

1.000

L S 

44,500.00000 44,500.001.000

0.00

0180 CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

3.000

L S 

3,750.00000 3,750.001.000

0.00

0185 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

287,500.00000 287,500.001.000

0.00

0190 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

2.000

L S 

6,250.00000 6,250.001.000

0.00

0195 *EPOXY PAVEMENT MARKING 112.000

436.000

627-00005  
 

548.000

GAL 

70.00000 38,360.00548.000

30,520.00

0200 *PAVEMENT MARKING PAINT (WATERBORNE) 1,028.990

0.000

627-00011  
 

1,028.990

GAL 

35.00000 36,014.651,028.990

0.00

0205 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 1,795.000

571.500

627-30407  
 

2,381.000

SF  

15.00000 35,497.502,366.500

8,572.50

0210 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

890.000

1,582.000

627-30411  
 

2,472.000

SF  

14.00000 34,608.002,472.000

22,148.00

0215 *FLAGGING 2,603.000

100.750

630-00000  
 

3,000.000

HOUR

25.00000 67,593.752,703.750

2,518.75

0220 *TRAFFIC CONTROL INSPECTION 39.000

23.000

630-00007  
 

62.000

DAY 

100.00000 6,200.0062.000

2,300.00
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PCN: 17242-BID    ESTIMATE RUN 12/07/2010

PROJECT: NH 0821-086                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:24:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC CONTROL MANAGEMENT 77.000

12.000

630-00012  
 

90.000

DAY 

600.00000 53,400.0089.000

7,200.00

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.100

0.000

630-80342  
 

39.000

EACH

37.50000 1,316.2535.100

0.00

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.800

0.000

630-80343  
 

32.000

EACH

37.50000 405.0010.800

0.00

0240 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.800

0.000

630-80358  
 

2.000

EACH

1,875.00000 3,375.001.800

0.00

0245 *PORTABLE MESSAGE SIGN PANEL 238.000

0.000

630-80359  
 

350.000

DAY 

85.00000 20,230.00238.000

0.00

0250 *DRUM CHANNELIZING DEVICE 5.400

0.000

630-80360  
 

10.000

EACH

125.00000 675.005.400

0.00

0255 *TRAFFIC CONE 346.500

0.000

630-80380  
 

1,000.000

EACH

2.50000 866.25346.500

0.00

0260 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0265 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0270 F/A INCENTIVE -14,293.840

10,990.640

700-70014  
 

86,000.000

F A 

1.00000 -3,303.20-3,303.200

10,990.64

0275 F/A FUEL COST ADJUSTMENT 11,873.670

0.000

700-70016  
 

33,000.000

F A 

1.00000 11,873.6711,873.670

0.00
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PCN: 17242-BID    ESTIMATE RUN 12/07/2010

PROJECT: NH 0821-086                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:24:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A ASPHALT CEMENT COST ADJUSTMENT -1,678.560

0.000

700-70019  
 

20,000.000

F A 

1.00000 -1,678.56-1,678.560

0.00

0285 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0290 F/A ON-THE-JOB TRAINEE 156.000

388.000

700-70023  
 

800.000

F A 

1.00000 544.00544.000

388.00

0295 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0320 EROSION CONTROL SUPERVISOR CMO NO. 2 10.000

0.000

208-00205  
 

20.000

HOUR

50.00000 500.0010.000

0.00

0330 SIGN PANEL (CLASS II) / CMO NO. 4 26.000

3.000

614-00012  
 

29.000

SF  

20.00000 580.0029.000

60.00

0335 ADDED ITEM (FOOT)/ STEEL SIGN SUPPORT (2 INCH 
ROUND)(POST AND SLIPBASE)

0.000

7.000

900-00012  
 

34.000

LF  

31.00000 217.007.000

217.00

0340 F/A NIGHT PAVING / CMO NO. 4 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0345 F/A ADDITIONAL BONDING / CMO NO. 4 0.000

2,667.460

700-70034  
 

6,000.000

F A 

1.00000 2,667.462,667.460

2,667.46

0350 ADDED ITEM (EACH)/ CO NO. 5 MCR LI NO. 1 GAME RAMP 
REVEGETATION

0.000

9.000

900-00007  
 

9.000

EACH

1,270.00000 11,430.009.000

11,430.00

0355 F/A CO NO. 5 MCR LI NO. 2 RAISED PAVEMENT MARKINGS 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17242-BID    ESTIMATE RUN 12/07/2010

PROJECT: NH 0821-086                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:24:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 CONSTRUCTION SURVEYING (HOURLY) CO NO. 5 MCR LI NO. 3 0.000

32.000

625-00001  
 

32.000

HOUR

145.00000 4,640.0032.000

4,640.00

0365 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) CO NO. 5 
MCR LI NO. 4

0.000

9,924.000

601-40302  
 

9,924.000

SF  

3.50000 34,734.009,924.000

34,734.00

0370 F/A CO NO. 5 MCR LI NO. 5 DRAINAGE CORRECTION AT EMMA 
UNDERPASS

0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0375 REMOVAL OF PIPE CMO NO. 6 0.000

33.000

202-00035  
 

33.000

LF  

250.00000 8,250.0033.000

8,250.00

0380 GROUTED RIPRAP SLOPE AND DITCH PAVING CMO NO. 6 0.000

30.000

507-00350  
 

30.000

CY  

900.00000 27,000.0030.000

27,000.00

0385 F/A CO NO. 8 MCR LI NO. 6 HEATER RENTAL 0.000

3,769.620

700-70034  
 

3,769.620

F A 

1.00000 3,769.623,769.620

3,769.62

0390 F/A CO NO. 8 MCR LI NO. 7 WILDLIFE CROSSING SIGN 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 3,716,728.28180,424.114,024,276.97CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0305 FIELD OFFICE (CLASS 2) 0.000

0.000

620-00002  
 

0.000

EACH

15,000.00000 0.000.000

0.00

0310 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

8,500.00000 8,500.001.000

0.00

0315 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,875.00000 1,875.001.000

0.00
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PCN: 17242-BID    ESTIMATE RUN 12/07/2010

PROJECT: NH 0821-086                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:24:35

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0325 F/A RENTED OFFICE SPACE / CMO NO. 3 3,107.400

2,217.140

700-70034  
 

5,324.540

F A 

1.00000 5,324.545,324.540

2,217.14

CAT 15,699.542,217.1415,699.54CURRENT AMT0400 $ $ $

$ 3,732,427.82182,641.25$4,039,976.51$CURRENT AMTPROJECT TOTAL


